

**SECOND AMENDMENT TO AGREEMENT TO PROVIDE CONSTRUCTION  
ENGINEERING SERVICES FOR THE SOUTH MAIN CORRIDOR PROJECT**

THIS SECOND AMENDMENT to the above-referenced agreement is entered into on July 19, 2022 by and between Butier Engineering, Inc. ("Contractor") and the City of Santa Ana, a charter city and municipal corporation organized and existing under the Constitution and laws of the State of California ("City").

**RECITALS**

- A. The parties entered into Agreement No. A-2021-005, dated January 19, 2021, by which Contractor agreed to provide construction engineering services for the South Main Corridor Project for the City's Public Works Agency ("Agreement"). The Agreement runs through January 18, 2024, with options to extend the Agreement for up to two (2) one (1) year periods. The Agreement is current and in effect.
- B. On September 21, 2021, the parties entered into a First Amendment to the Agreement (#A-2021-186) to increase the overall compensation of the Agreement.
- C. The parties now wish to further amend the Agreement to increase the compensation to pay for services required for the duration of the Agreement, including any exercised extension periods.

**The Parties therefore agree:**

- 1. **Section 2, Compensation, subsection a,** shall be amended to increase the compensation by \$376,000. The total sum to be expended under this Agreement, including any extension periods, shall not exceed \$1,612,924.
- 2. Except as modified by this Second Amendment, all terms and conditions of the Agreement, as amended, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to the Agreement the date and year first above written.

**ATTEST:**

**CITY OF SANTA ANA**

\_\_\_\_\_  
Daisy Gomez  
Clerk of the Council

\_\_\_\_\_  
Kristine Ridge  
City Manager


*[signatures continue on the next page]*

**APPROVED AS TO FORM:**

Sonia R. Carvalho  
City Attorney

By:   
Brandon Salvatierra  
Deputy City Attorney

**BUTIER ENGINEERING, INC.:**

  
Name: Mark M. Butier  
Title: President / CFO

**RECOMMENDED FOR APPROVAL**

\_\_\_\_\_  
Nabil Saba  
Executive Director  
Public Works Agency